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ESTIMATE RUN 10/23/2008

ESTIMATE SUMMARY 10:44:39

CONTID: C15821R        ESTIMATE NO: 0002 PROG 2005

PCN: 15821R-BID   COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 40 (COLFAX AVE): 6TH AVE TO I-70 PERCENT TIME:

PROJECT NO: STA 0404-044                  

US 40:US 6 TO I-70

NAME OF ROAD: 040C

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 10/18/2008 DATE TIME STARTED 09/02/2008

2500 E BRANNAN WAY DATE LET 07/17/2008 DATE WORK BEGAN 09/02/2008

 DATE AWARDED 07/28/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/11/2008 DATE ACCEPTED

DENVER CO 80229     303/273-9382 DATE NOTICE TO PROCEED 09/02/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,025,116.33 PARTICIPATING $ $ 513,194.29

AWARD PROJECT AMT: 939,122.93 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,208.16

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

85.00

TIME ALLOW:

ORIG TIME ALLOW:

40 WORK DAYS

WORK DAYS40

80.99%

194,883.30

513,194.29

513,194.29

507,986.13

$

$

$

$

830,233.03

0.00

830,233.03

0.00

830,233.03

-14,086.84

0.00

816,146.19

0.00

AMOUNT DUE 816,146.19 507,986.13

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 507,986.13

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

34.0



CONTID: C15821R        COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 15821R-BID   ESTIMATE RUN 10/23/2008

PROJECT: STA 0404-044                  ESTIMATE NO: 0002 10:44:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF DELINEATOR 50.000 0.000

EACH 0.000 0.00

5.15000 0.000 0.00

202-00090  
 

0010 *REMOVAL OF GUTTER 45.000 0.000

LF  45.000 228.15

5.07000 45.000 228.15

202-00202  
 

0015 *REMOVAL OF CURB AND GUTTER 276.000 60.000

LF  216.000 1,157.76

5.36000 276.000 1,479.36

202-00203  
 

0020 *REMOVAL OF CONCRETE CURB RAMP 52.000 20.670

SY  0.000 0.00

10.88000 20.670 224.89

202-00206  
 

0025 *REMOVAL OF ASPHALT MAT (PLANING) 58,767.000 58,767.000

SY  0.000 0.00

1.69000 58,767.000 99,316.23

202-00240  
 

0030 *REMOVAL OF GROUND SIGN 4.000 0.000

EACH 1.000 46.34

46.34000 1.000 46.34

202-00810  
 

0035 *CLEAN CULVERT (SPECIAL) 17.000 17.000

EACH 0.000 0.00

1,235.65000 17.000 21,006.05

202-04003  
 

0040 *POTHOLING 10.000 0.000

HOUR 0.000 0.00

205.94000 0.000 0.00

203-01597  
 

0045 SWEEPING (WITH PICKUP BROOM) 25.000 11.000

HOUR 13.000 1,606.41

123.57000 24.000 2,965.68

203-01622  
 

0050 *EROSION LOG 42.000 42.000

LF  0.000 0.00

4.74000 42.000 199.08

208-00005  
 

0055 *EROSION BALES (WEED FREE) 0.000 0.000

EACH 0.000 0.00

13.39000 0.000 0.00

208-00011  
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PCN: 15821R-BID   ESTIMATE RUN 10/23/2008

PROJECT: STA 0404-044                  ESTIMATE NO: 0002 10:44:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *SILT FENCE 0.000 0.000

LF  0.000 0.00

1.13000 0.000 0.00

208-00020  
 

0065 *CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

617.82000 1.000 617.82

208-00045  
 

0070 *STORM DRAIN INLET PROTECTION 12.000 11.000

EACH 0.000 0.00

37.58000 11.000 413.38

208-00050  
 

0075 EROSION CONTROL SUPERVISOR 20.000 0.000

HOUR 0.000 0.00

97.82000 0.000 0.00

208-00205  
 

0080 *ADJUST MANHOLE 10.000 5.000

EACH 5.000 2,445.55

489.11000 10.000 4,891.10

210-04010  
 

0085 *ADJUST MANHOLE (SPECIAL) 4.000 2.000

EACH 2.000 1,390.10

695.05000 4.000 2,780.20

210-04011  
 

0090 MODIFY MANHOLE 0.000 0.000

EACH 0.000 0.00

1,544.56000 0.000 0.00

210-04015  
 

0095 *HERBICIDE TREATMENT 1,500.000 0.000

SY  1,500.000 450.00

0.30000 1,500.000 450.00

217-00000  
 

0100 HOT MIX ASPHALT (PATCHING) (ASPHALT) 30.000 18.560

TON 8.350 821.64

98.40000 26.910 2,647.94

403-00720  
 

0105 EMERGENCY POTHOLE REPAIR 0.000 0.000

TON 0.000 0.00

135.73000 0.000 0.00

403-00800  
 

0110 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 8,734.000 1,366.660

TON 7,022.690 402,329.91

57.29000 8,389.350 480,625.86

403-34841  
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PCN: 15821R-BID   ESTIMATE RUN 10/23/2008

PROJECT: STA 0404-044                  ESTIMATE NO: 0002 10:44:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 EMULSIFIED ASPHALT (SLOW-SETTING) 3,176.000 0.000

GAL 0.000 0.00

2.20000 0.000 0.00

411-10255  
 

0120 *CONCRETE SIDEWALK 67.000 0.000

SY  67.000 4,622.33

68.99000 67.000 4,622.33

608-00000  
 

0125 *CONCRETE CURB RAMP 101.000 20.670

SY  38.000 4,265.12

112.24000 58.670 6,585.12

608-00010  
 

0130 *CURB AND GUTTER TYPE 2 (SECTION I-M) 105.000 0.000

LF  67.000 1,931.61

28.83000 67.000 1,931.61

609-21011  
 

0135 *CURB AND GUTTER TYPE 2 (SECTION II-M) 209.000 60.000

LF  149.000 4,756.08

31.92000 209.000 6,671.28

609-21021  
 

0140 *GUTTER TYPE 2 (2 FOOT) 45.000 0.000

LF  45.000 1,529.10

33.98000 45.000 1,529.10

609-24002  
 

0145 *DELINEATOR (TYPE I) 20.000 0.000

EACH 11.000 237.82

21.62000 11.000 237.82

612-00001  
 

0150 *DELINEATOR (TYPE II) 20.000 0.000

EACH 6.000 135.90

22.65000 6.000 135.90

612-00002  
 

0155 *DELINEATOR (TYPE III) 10.000 0.000

EACH 4.000 94.72

23.68000 4.000 94.72

612-00003  
 

0160 *SIGN PANEL (CLASS I) 49.000 0.000

SF  48.000 555.84

11.58000 48.000 555.84

614-00011  
 

0165 *STL SIGN SUPP(2-1/2 IN RD SCH 80)(PO&SLIP) 8.000 8.000

EACH 0.000 0.00

396.44000 8.000 3,171.52

614-01583  
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PCN: 15821R-BID   ESTIMATE RUN 10/23/2008

PROJECT: STA 0404-044                  ESTIMATE NO: 0002 10:44:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *MOBILIZATION 1.000 0.600

L S 0.400 14,055.19

35,137.97000 1.000 35,137.97

626-00000  
 

0175 PUBLIC INFORMATION SERVICES 1.000 0.250

L S 0.750 1,930.70

2,574.27000 1.000 2,574.27

626-01000  
 

0180 *EPOXY PAVEMENT MARKING 110.000 0.000

GAL 110.000 10,760.20

97.82000 110.000 10,760.20

627-00005  
 

0185 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 217.440 113.000

GAL 104.440 4,301.88

41.19000 217.440 8,956.35

627-00012  
 

0190 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 1,147.000 0.000

SF  1,047.000 10,784.10

10.30000 1,047.000 10,784.10

627-01001  
 

0195 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 
(TYPE III) 

155.000 0.000

SF  155.000 2,235.10

14.42000 155.000 2,235.10

627-30327  
 

0200 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 2,150.000 0.000

SF  2,150.000 17,716.00

8.24000 2,150.000 17,716.00

627-30332  
 

0205 *FLAGGING 1,680.000 223.000

HOUR 432.000 8,894.88

20.59000 655.000 13,486.45

630-00000  
 

0210 *UNIFORMED TRAFFIC CONTROL 100.000 0.000

HOUR 89.500 5,529.31

61.78000 89.500 5,529.31

630-00003  
 

0215 *TRAFFIC CONTROL VEHICLE 1.000 0.000

EACH 0.000 0.00

1,029.70000 0.000 0.00

630-00004  
 

0220 *TRAFFIC CONTROL INSPECTION 38.000 7.000

DAY 14.000 1,153.32

82.38000 21.000 1,729.98

630-00007  
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PCN: 15821R-BID   ESTIMATE RUN 10/23/2008

PROJECT: STA 0404-044                  ESTIMATE NO: 0002 10:44:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *TRAFFIC CONTROL MANAGEMENT 40.000 12.000

DAY 14.000 8,649.62

617.83000 26.000 16,063.58

630-00012  
 

0230 *FLASHING BEACON (PORTABLE) 0.000 0.000

EACH 0.000 0.00

514.86000 0.000 0.00

630-80001  
 

0235 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

102.97000 0.000 0.00

630-80335  
 

0240 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 24.000 0.000

EACH 9.000 787.77

87.53000 9.000 787.77

630-80341  
 

0245 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 50.000 11.500

EACH 17.300 1,514.27

87.53000 28.800 2,520.86

630-80342  
 

0250 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 2.500

EACH 2.000 175.06

87.53000 4.500 393.89

630-80343  
 

0255 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000 0.000

SF  0.000 0.00

20.59000 0.000 0.00

630-80344  
 

0260 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.000 1.500

EACH 1.200 1,050.30

875.25000 2.700 2,363.18

630-80358  
 

0265 *PORTABLE MESSAGE SIGN PANEL 76.000 44.000

DAY 32.000 4,118.72

128.71000 76.000 9,781.96

630-80359  
 

0270 *DRUM CHANNELIZING DEVICE 50.000 8.000

EACH 6.400 131.78

20.59000 14.400 296.50

630-80360  
 

0275 *TRAFFIC CONE 480.000 240.000

EACH 192.000 1,977.60

10.30000 432.000 4,449.60

630-80380  
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PCN: 15821R-BID   ESTIMATE RUN 10/23/2008

PROJECT: STA 0404-044                  ESTIMATE NO: 0002 10:44:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *MOBILE PAVEMENT MARKING ZONE 5.000 0.000

DAY 1.000 205.94

205.94000 1.000 205.94

630-80520  
 

0285 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 10.000 0.000

DAY 0.000 0.00

308.91000 0.000 0.00

630-85041  
 

0290 F/A MINOR CONTRACT REVISIONS 30,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0295 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0300 F/A ASPHALT PAVEMENT INCENTIVE -12,000.000 0.000

F A -12,268.230 -12,268.23

1.00000 -12,268.230 -12,268.23

700-70012  
 

0305 F/A FUEL COST ADJUSTMENT 13,700.000 0.000

F A -7,611.370 -7,611.37

1.00000 -7,611.370 -7,611.37

700-70016  
 

0310 F/A ROADWAY SMOOTHNESS INCENTIVE 8,500.000 0.000

F A 8,497.770 8,497.77

1.00000 8,497.770 8,497.77

700-70018  
 

0315 F/A ASPHALT CEMENT COST ADJUSTMENT 45,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70019  
 

0320 F/A ON-THE-JOB TRAINEE 4,800.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0325 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0330 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PCN: 15821R-BID   ESTIMATE RUN 10/23/2008

PROJECT: STA 0404-044                  ESTIMATE NO: 0002 10:44:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A INTERIM SURFACE REPAIR 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70031  
 

0340 F/A EROSION CONTROL 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $513,194.29 777,818.50CURRENT AMT 971,087.80 $$

CAT NO0201 SAFETY ENHANCEMENT 

0345 *REMOVAL OF GUARDRAIL TYPE 3 1,265.000 1,265.000

LF  0.000 0.00

1.75000 1,265.000 2,213.75

202-01130  
 

0350 *REMOVAL OF END ANCHORAGE 2.000 2.000

EACH 0.000 0.00

149.31000 2.000 298.62

202-01300  
 

0355 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,337.500 1,325.000

LF  0.000 0.00

17.30000 1,325.000 22,922.50

606-00301  
 

0360 *TRANSITION TYPE 3J 1.000 1.000

EACH 0.000 0.00

400.04000 1.000 400.04

606-01385  
 

0365 *END ANCHORAGE (FLARED) 3.000 3.000

EACH 0.000 0.00

1,739.44000 3.000 5,218.32

606-02005  
 

0370 SIGN PANEL (CLASS I) 18.000 0.000

SF  0.000 0.00

11.58000 0.000 0.00

614-00011  
 

0375 STL SIGN SUPP(2-1/2 IN RD SCH 80)(PO&SLIP) 3.000 0.000

EACH 0.000 0.00

396.44000 0.000 0.00

614-01583  
 

CAT 0201 $0.00 31,053.23CURRENT AMT 32,667.24 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0380 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

11,517.28000 1.000 11,517.28

620-00002  
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PCN: 15821R-BID   ESTIMATE RUN 10/23/2008

PROJECT: STA 0404-044                  ESTIMATE NO: 0002 10:44:39

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0385 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

9,071.73000 1.000 9,071.73

620-00012  
 

0390 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

772.28000 1.000 772.28

620-00020  
 

CAT 0400 $0.00 21,361.29CURRENT AMT 21,361.29 $$

PROJECT TOTAL 513,194.29 $ 830,233.02CURRENT AMT 1,025,116.33 $$


